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ADDENDUM 002 
REQUEST FOR BID 

SL12-033-RW Bridge Expansion Joint 

Bidders shall acknowledge receipt of Addendum 002 (TWO) by signing and including it with original 
quote.  The due date for receipt of this bid does NOT change by this Addendum.  Accordingly, the 
following clarifications, questions and answers are believed to be of general interest to all potential 
bidders.  All other terms and conditions remain unchanged and in full force. 
 

Name and Title of Signer 
(Print or type) 
 
 
 
 

Name and Title of Department Authority 
 
Terri Mount 
Sr. General Services Specialist 

Bidder Signature 
 
 
 

Signature of person authorized to sign 

Department of Transportation  
 

Terri Mount 
Authorizing Signature 

Date Signed:   
 
 

Date Signed:  
10/27/11 

 
Question: 
Does the contractor need to have one half of the expansion joint installed in one weeks time or can we steel 
plate it over the weekend and then resume work on the following Monday?  It states in the spec that the 
Contractor is permitted to work only from 8 AM Monday to 3:30 PM Friday.  But then goes on to say that the road 
will be reopened to traffic at 3:30 PM Friday.  Once the road is shut down on Monday for work does the 
Contractor have to have that half of the expansion joint installed,poured back, etc. by Friday at 3:30pm or can we 
plate the opened expansion joint with 3/4 steel plates as stated in the spec and open roadway and resume work 
on the following Monday?   
 
Answer:  
The expectation for the contractor is to completely install half of the expansion joint at a time within the time 
frame of 8 am Monday to 3:30 pm Friday with the Commission furnished traffic control.  
 
Page 5 of 33 states: 
"The work is to be performed in two stages.  Once the contractor has begun removals within a stage, the 
contractor shall maintain a continuous operation to complete that stage of work within the work hour limitations 
described in Section 2.2 of these provisions." 
 
In reference to performing work, please refer to the construction requirements of Job Special Provisions (Bridge) 
beginning on page 11 of 33.  Plating over the joint is covered in section 2.10 of the special provisions. 
 
 



 

Addendum 002, Page 2 
 
 
Question: 
Can the Contractor use Class B-2 concrete on the deck repair in lieu of the rapid set concrete? I ask this 
because there is a big quantity to hand mix the rapid set and there are issues with it setting up too quickly and 
creating cold joints in the concrete.  Usually MODOT uses Class B-2 Concrete for this type of work and would 
allow the contractor to use rapid set if they want to. 
 
Answer: 
The intent of "Rapid Setting Materials" was not to use the Rapid set brand, but to avoid a lengthy wet cure.  B2 
with appropriate non-cloride accelerators that will achieve the required 3200 PSI within the closure time allowed 
would be considered appropriate.   
 


